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INTRODUCTION

In accordance with the provisions of paragraph 39 of the AOC for the Remedial Investigation
and Feasibility Study (RI/FS) (May 8, 2008) for the Berry’s Creek Study Area (BCSA)
Superfund Site, this Monthly Progress Report (MPR) was prepared for submission to the USEPA
and NJDEP. The reporting in this MPR tracks the tasks in Appendix B - Statement of Work
(SOW) of the RI/FS AOC.

l. ACTIONS TAKEN DURING THE MONTH OF OCTOBER 2016

A. Access

e No access requirements were identified in October 2016.

B. Remedial Investigation (RI) Activities

e The updated draft Remedial Investigation (RI) report incorporating the risk assessment

findings in the Executive Summary and Section 7, along with the draft USEPA
Comment Response Summary appendix (Appendix A), were submitted to the EPA on
October 26, 2016.

C. Modeling Activities

e No RI modeling activities took place in October 2016.

D. Feasibility Study (FS) Activities

The Project Coordinator in coordination with the USEPA Remedial Project Manager
continued tracking potential flood mitigation work by NJDEP Rebuild by Design
staff and their contractor.

Work on the draft FS is continuing by the BCSA Group and its consultant team.

Preparation of the Treatability Study/Pilot Study Report is continuing by the BCSA
consultant team.

E. USEPA Coordination and Oversight

The Project Coordinator for the BCSA Group regularly communicates with the
USEPA Remedial Project Manager (RPM) on the coordination of project activities.

The BCSA Group presented the risk assessment findings to the EPA and other
agencies (NJDEP, NOAA, USFWS) on October 6, 2016.

The BCSA Group met with EPA to discuss community outreach planning on October
11, 2016.



DATA RECEIVED OR GENERATED DURING THE PREVIOUS MONTH

e Some of the baseline data for surface water and fish tissue were received in October
2016 and were posted on the USEPA unvalidated data website.

o Validation activities for the 2016 baseline monitoring data are ongoing.

DESCRIPTION OF WORK PLANNED FOR THE NEXT TWO MONTHS
e RI/FS Activities:

o The BCSA Group will respond to USEPA comments on the draft RI/FS Work
Plan Addendum and submit a final document to the agency.

o The BCSA Group will respond to USEPA questions or comments on the
response to USEPA comments on the DSRAM.

o The Project Coordinator will assist Remedial Project Manager (RPM) with
any questions or clarifications needed by EPA with regard to review of the RI
Report.

o The Project Coordinator in coordination with the USEPA RPM will continue
tracking potential flood mitigation work by NJDEP Rebuild by Design staff
and their contractor.

o The BCSA Group will provide support to the USEPA on community relations
as needed.

o The Project Coordinator will conduct a tour of the BCSA study area for the
community relations coordinator and other EPA staff interested in a site visit.

o Treatability Study/Pilot Study (TS/PS):

o Analysis of the physical, chemical and biological 2015 PS data will continue
along with preparation of a report on the TS/PS findings.

o Feasibility Study

o Preparation of the detailed analysis of remedial alternatives will continue,
along with preparation of the draft FS.

SCHEDULING, SCHEDULING ISSUES, AND SOLUTIONS

e A revised schedule was submitted to USEPA on October 20, 2016, based on a request
from USEPA to make modifications indicated in the transmittal letter to the RPM.
This revised schedule is part of the RI/FS Work Plan Addendum that was submitted
to USEPA on September 12, 2016.

e No schedule-related issues arose in October 2016.
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